
STATE OF ILLINOIS 

COUNTY OF LEE 1 

AFFIDAVIT 

I, Gary L. Seehawer, first being duly sworn upon oath depose and say 

that I am employed by Consumers Illinois Water Company, as Vice President and 

Division Manager; that I have read the attached and foregoing Rebuttal Testimony of 

Gary L. Seehawer in Docket Nos. 00-0337, 00-0338 and 00-0339 (consolidated), which 

is identified as CIWC Exhibit 4.OR; that this document was prepared by me or under my 

supervision and I know the contents thereof; that said contents are true in substance and 

in fact; and that CIWC Exhibit 4.OR is the testimony I wish to give in this proceeding. 

Further aftiant sayeth not. 

Subscribed and Sworn 
to before me this 
1 day of November, 2000 
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WITNESS IDENTIFICATION AND BACKGROUND 

Q. 

A. 

Q- 

A. 

Q. 

A. 

Q. 

A. 

Please state your name and business address. 

Garry L. Seehawer, 5301 E. State St. Suite. #217, Rockford, Illinois. 

Have you previously submitted testimony in this proceeding? 

Yes. I sponsored CIWC Exhibit 4.0 and I sponsored certain of the E Schedule and 

Exhibits 4.1, through 4.3 for the Woodhaven Water Division. 

What is the purpose of your rebuttal testimony? 

The purpose of my rebuttal testimony is to respond to ICC Staff witness Ms. Diana 

Ha&horn regarding pro forma plant additions in the Woodhaven Water Division. 

PLANT ADDITIONS 

At page 25 of ICC Staff Exhibit 1.00, Ms. Hathhoro describes concerns over the 

Woodbaven Divisions pro forma plant additions. Would you comment on these 

concerns? 

Yes, Ms. Hathhom has requested and been provided with updates concerning the monthly 

progress of the Woodhaven Divisions construction projects. Additionally, documents 

supporting the total dollars committed to projects through actual expenditures, contracts, 

capital authorizations, and work orders have been provided. Some of the projects included 

in the budget could not be started until fall when the occupation of this RV community is 

lower. We have commenced ordering the large items related to some of these projects and 

we have contacted contractors to perform the work as soon as permits are received. 
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Q- Where do each of the projects in the functional areas stand at this time with 

respect to construction percentage complete? 

A. 

. 

Q- 

A. 

Q. 

A. 

The water treatment plant project, generator, and chlorine room have been 

submitted for permit. The generator is on order, the contractors are identified for 

the concrete, plumbing and electrical work. The engineering work is complete. 

Well pump #2 project is completed. 

The booster pump project is completed. 

The replacement of filter media is completed. 

The riding mower and utility tractor are in service. 

The 10” main relocation projected has been engineered and is ready for an EPA 

permit. 

The computer, lab equipment and some small tools have been purchased. I 

Several other projects have had the capital authorizations issued and are waiting 

for delivery of the items. 

As of the end of August, we have paid for 36% of the items on the capital 

budget with another 35% on order or committed for. 

Do you see any reason that the capital budget identified in this rate case will 

not be spent prior to 12/31/2000? 

No. 

Does this conclude your rebuttal testimony? 

Yes. 


